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SPC MONTHLY REPORT

1. All the submittals and public notices have been completed with the request to the State for long-
term use of the Follette Street Well during PFAS plant construction. I am hoping we will have an 
answer from the State within 2-4 months. They are required to take public comment for 30 days 
and then will determine the outcome of the request. Got a letter from the DEP with more 
questions to be answered. 

2. We have gone before Planning Board and Conservation Commission. Both permits are approved 
and should be available to be recorded soon.   Waiting to receive document so they can be 
recorded. 

3. Our application for PILOT STUDY approval at Trinity avenue is under review by DEP. We have 
responded to some questions about the testing procedures. Hoping to do Pilot Test in the spring.
Has been approved, engineers getting in touch with Blue Leaf to set up study. 

4. The Doris Drive retaining wall is on hold until summer. We are still waiting of Fisheries and Wildlife 
to give approve our Construction Plan. Will be included in Worcester St Project. 

5. We are moving forward with 2 separate projects for the bidding and construction of the Worcester 
Street and East Street PFAS plants. Worcester Street will be funded with SRF funds and East Street 
will require borrowing on the open bond market. We are doing this to limit costs for East Street and 

 Worcester St will be 
 

6. Commissioners Voted to have Dave and Adam co-sign all documents regarding PFAS projects and 
if one was not available to have a commissioner sign. Motion made by Bob, second by Mike, Voted 
unanimously in favor. 
 
 

Matt 


